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MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP Staff
Date: April 23, 2020
Re: CMAQ/TAP Project Change Requests for consideration on April 30, 2020

Project sponsors requested committee consideration of five cost and one schedule changes. The
sponsors’ requests are included in the meeting packet and a re-ranking analysis is available upon
request. Staff recommends approval of all changes.

Following is a summary of the impacts of the staff-recommended changes on the fiscal constraint
of the Transportation Improvement Program (TIP). The FFY 2020 current program amount does
not include programmed funds that have been obligated in the current year. Approximately $80
million in CMAQ and $27 million in TAP is currently in Advanced Construction status and
accounted for in the FFY 2020 unprogrammed balances.



CMAQ

2020 2021 2022 2023 2024 | Request
Current Program* $150,755,865 | $79,402,369 | $127,212,096 | $96,038,596 | $83,344,684
d
Unprogramme 654,052,778 | $36,298,099 | -$11,511,628 | $19,661,872 | $32,355,784
Balance*
Sponsor requested changes
Lincolnwood (02-19-
4 hange for E2
0008) $40,000 Cost change for
Schedule change
Rosemont (04-20-0003) $1,180,224 | -$1,180,224 oo CICE
Riverside (05-16-0002) $6,000 g’(sghange for
Cost change for
DuPage Co (08-12-0004) $192,000 CICE
. Cost change for
Joliet (12-18-0005) $37,000 CICE
Sum of Changes From $1,455,224 | -$1,180,224 $0 $0 $0
Requests
fR
Sum of Recommended $1,455,224 | -$1,180,224 $0 $0 $0
Changes
R Revi
ecommended Revised | ) 511 089 | §78220145 | $127,212,096 | $96,038,596 | $83,344,684
Program
Rec. Rev.
ec. eV -$55,508,002 | $37,478,323 | -$11,511,628 | $19,661,872 | $32,355,784
Unprogrammed Balance
TAP-L
2020 2021 2022 2023 2024 | Request
Current Program* $15,774,197 | $13,683,447 $1,971,408 $0 $0
Unprogrammed -$6,833,834 | -$4,566,343 | $7,145,696 | $9,117,104 | $9,117,104
Balance*
Sponsor requested changes
. Cost change for
Niles (03-13-0010) $553,000 C/CE
fCh F
Sum of Changes From $553,000 $0 $0 $0 $0
Requests
fR
Sum of Recommended $553,000 $0 $0 $0 $0
Changes
Recommended Revised | o207 197 | 613683447 |  $1,971,408 $0 $0
Program
Rec. Rev. $7386,834 | -$4,566,343 | $7,145,696 | $9,117,104 | $9,117,104
Unprogrammed Balance

*Source: CMAP FFY 2020-25 TIP
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For Committee Consideration:

Project Request Recommendation
Lincolnwood — Touhy Ave and The sponsor is requesting a cost Approval of the requested cost
Cicero Ave Intersection increase of $40,000 CMAQ increase of $40,000 CMAQ
Improvement (02-19-0008) ($50,000 total) for design ($50,000 total) for design

The project is approved for
$456,000 CMAQ ($570,000 total)
for right of way and design
engineering in FFY 2020 and
$1,776,000 CMAQ ($2,220,000
total) for construction and
construction engineering in FFY
2021.

engineering in FFY 2020 due to
the necessity of street lighting
studies and plans, traffic signal
plans, and geotechnical studies due
to the minor widening not included
in the initial estimate.

The project ranking among all
2020-2024 intersection
improvement projects remains
unchanged at third.

engineering in Lincolnwood —
Touhy Ave and Cicero Ave
Intersection Improvement (02-19-
0008)

Niles — Howard Street from
Milwaukee Avenue (IL 21) to
Lehigh Avenue (03-13-0010)

The project is approved for
$1,533,500 TAP ($6,935,746 total)
for construction and construction
engineering in FFY 2020.

The sponsor is requesting a cost
increase of $553,000 TAP
($691,250 total) for construction in
FFY 2020 in order to match the
low bid for construction.

Approval of the requested cost
increase of $553,000 TAP
(691,250 total) for construction in
Niles — Howard Street from
Milwaukee Avenue (IL 21) to
Lehigh Avenue (03-13-0010)

Rosemont — Bryn Mawr Ave
Pedestrian Bridge (04-20-0003)
This project is approved for
$1,180,224 CMAQ ($1,475,280
total) for construction and
construction engineering in FFY
2021.

The sponsor is requesting a
schedule change to move
construction from FFY 2021 into
FFY 2020.

Approval of the requested
schedule change to move
$1,180,224 CMAQ ($1,475,280
total) for construction and
construction engineering from
FFY 2021 into FFY 2020

Riverside — Central Business
District Bike Parking (05-16-
0002)

The project is approved for
$30,800 CMAQ ($38,500 total)
for construction in FFY 2020.

The sponsor is requesting a cost
increase of $6,000 CMAQ ($7,500
total) for construction in FFY 2020
for an increase in the cost of bike
racks since the initial estimate.

The project ranking among all
2016-2020 “other” projects
remains unchanged at fifth.

Approval of the requested cost
increase of $6,000 CMAQ ($7,500
total) for construction in Riverside
— Central Business District Bike
Parking (05-16-0002)

DuPage Co — 55 St from
Dunham Rd to Clarendon Hills
Rd (08-12-0004)

The project is approved for
$3,090,000 CMAQ ($3,862,000

The sponsor is requesting a cost
increase of $192,000 CMAQ
($464,000 total) for construction in
FFY 2019 because of updated
construction engineering costs due

Approval of the requested cost
increase of $192,000 CMAQ
($464,000 total) for construction in
DuPage Co — 55th St from
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Project

Request

Recommendation

total) for construction and
construction engineering in FFY
2019 and the funds are currently in
Advance Construction status.

to delays in project for utility
relocation.

The project was reranked and its
ranking dropped one place below
one funded intersection
improvement project but still
ahead of two funded projects
programmed in the FFY 2012-
2016 program.

Dunham Rd to Clarendon Hills Rd
(08-12-0004)

Joliet — Black Rd Traffic Signal
Interconnect Improvements (12-
18-0005)

The project is approved for
$904,000 CMAQ ($1,131,000
total) for construction and
construction engineering in FFY
2020.

The sponsor is requesting a cost
increase of $37,000 CMAQ
($47,000 total) for construction
engineering in FFY 2020 due to an
increase over the original estimate.

The project ranking among all
2018-2022 signal interconnect
projects remains unchanged at
third.

Approval of the requested cost
increase of $37,000 CMAQ
($47,000 total) for construction
engineering in Joliet — Black Rd
Traffic Signal Interconnect
Improvements (12-18-0005)

ACTION REQUESTED: Approval
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